



Agenda Item: Amendment - Contract

Title: Amendment #2 to the City-Wide Storm Drainage Master Study Professional Services Agreement with Wood Environmental and Infrastructure Solutions

Recommended Council MOTION:

I move to approve Amendment #2 to the City-Wide Storm Drainage Master Study Professional Services Agreement with Wood Environmental and Infrastructure Solutions to develop Stormwater Regulations and a Design Manual in the amount of \$274,645.00 plus a contingency of \$80,000.00 for a total amendment amount not to exceed \$354,645.00 and authorize the Mayor and City Clerk to sign.

Administrative or Policy Goal:

Resolution 2022-15, D. Maintain and Improve Municipal Infrastructure
Improve Condition of City Streets and Storm Water Management Systems

Background:

This is an amendment to the City-Wide Storm Drainage Master Study which was originally awarded in May of 2018. The scope of work for this amendment was originally part of the RFQ for the City-Wide Storm Drainage Master Study; however, it was decided not to award it as part of the project. This amendment will develop stormwater regulations and a design manual for the City of Laramie. Wood will work with City staff and other stakeholders, as outlined in the scope of work, to develop guidelines for both private development and public improvement projects. This scope would include looking into the option of low impact development and green infrastructure for the City.

These regulations are critical to the City's future as it will guide City staff and development on how to best handle the City's stormwater. It is staff's recommendation to approve this amendment.

Legal/Statutory Authority:

BUDGET/FISCAL INFORMATION:**REVENUE**

Source	Amount	Type
Fees/Charges for Service	\$356,665.00	ENSRDM - 100-4015-429-7910
Grants for Projects		
Loans on Project		
Other		
Total	\$356,665.00	ENSRDM - 100-4015-429-7910

EXPENSE

Proposed Project Cost.

Project Budget	Amount	Funds
Project Cost	\$274,645.00	ENSRDM - 100-4015-429-7910
Loans on Project		
Grants for Project		
Other/Outside Projects		
City's Amount	\$274,645.00	ENSRDM - 100-4015-429-7910
Contingency	\$80,000.00	ENSRDM - 100-4015-429-7910
Total Amount	\$354,645.00	ENSRDM - 100-4015-429-7910

Amount spent to date (approved and adopted by Council)

Budget	Amount	Funds
Total Budget Allocation	\$356,665.00	ENSRDM - 100-4015-429-7910
Less Amount Spent to Date	\$0.00	ENSRDM - 100-4015-429-7910
Remainder of Budget	\$356,665.00	ENSRDM - 100-4015-429-7910

Responsible Staff:

Brooks Webb, Public Works Director
Eric Jaap, P.E., City Engineer

Attachments:

Original Agreement City-Wide Storm Drainage Master Study
Amendment #1
Proposal for Amendment #2
Amendment #2