

AMENDMENT NUMBER 01
TO CONTRACT FOR Additional Roadway, Waterline, and Sanitary Sewer Design
FOR The B2 and Bill Nye Sanitary Sewer Project

²⁰²⁰ 1. **Parties.** This Amendment is made and entered into this ^{August} ~~July~~ 5th day of ~~July~~ 2019 by and between the City of Laramie, Wyoming, a Wyoming municipal corporation (hereinafter referred to as "City"), whose address is 406 Ivinson Avenue, Laramie, Wyoming 82070 and Sunrise Engineering (hereinafter referred to as "Consultant") whose address is 408 W. 23rd St. #2, Cheyenne, WY 82001.

2. **Purpose of Amendment.** This Amendment shall constitute Amendment Number 01 to the Agreement between City and Consultant which was duly executed on the 18th day of June 2019 to provide the design and bidding services for the B2 and Bill Nye Sanitary Sewer Design. The purpose of this Amendment is to provide design and bidding services for roadway, waterline, and sanitary sewer line design along 19th Street between Bill Nye Avenue and Person Street as well as water line design associated with the WYDOT Bill Nye project. The amended scope adds *One Hundred Seventeen Thousand Eight Hundred Dollars* (\$117,800.00) to the contract; when combined with approved Change Order #1 of *Twelve Thousand Two Hundred Dollars* (\$12,200.00) to creating a new revised total contract amount not to exceed *Three Hundred Forty-Eight Thousand Three Hundred Dollars* (\$348,300.00).


3. **Same Terms and Conditions.** With the exception of items explicitly delineated in this Amendment and its attachments, all terms and conditions of the Original Contract and its amendments, shall remain unchanged and in full force and effect.

4. **Entirety of Amendment.** This Amendment, consisting of Four (4) pages, represents the entire and integrated Amendment between the parties and supersedes all prior negotiations, representation, and agreements, whether written or oral.

INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the City of Laramie Public Works Department has caused this amendment to be signed and executed in its behalf by the Public Works Director, and duly attested by the Consultant who has signed and executed this Agreement, the day and year first written above.

CITY OF LARAMIE, WYOMING:

By: 
Joe Shumway, Mayor and President of the
City Council

Attest: 
Nancy Bartholomew
City Clerk

CONSULTANT:

Sunrise Engineering

By: 
Mark Davidson, Vice President

Witness 
Jolene Ross, Administrative Assistant

LARAMIE B2 CONNECTOR AND 19TH ST UPGRADES	
CITY OF LARAMIE	
ENGINEER'S FEE PROPOSAL	
Description	Cost
PHASE 1 - PLANNING AND INVESTIGATION	\$13,100
TASK 1 - LOCATES (IF NEEDED)	
TASK 2 - SURVEY	
TASK 4 - PROJECT MANAGEMENT AND COORDINATION	
PHASE 2 - PRELIMINARY DESIGN	\$29,100
TASK 1 - CURB AND GUTTER EVALUATION	
TASK 2 - CONCEPTUAL DESIGN	
TASK 3 - TIE-IN DESIGN	
TASK 4 - 60% PLANS	
TASK 5 - QA/QC	
TASK 6 - PROJECT MEETINGS	
PHASE 3 - 90% DESIGN	\$16,500
TASK 1 - INCORPORATE 60% COMMENTS	
TASK 2 - INTEGRATE WATERLINE INTO 90% DRAWINGS	
TASK 3 - INTEGRATE STREET DESIGN INTO 90% DRAWINGS	
TASK 4 - CONNECTOR REDESIGN FOR 90% DRAWINGS	
TASK 5 - PROJECT MANUAL	
TASK 6 - CONSTRUCTABILITY AND QA/QC REVIEWS	
TASK 7 - DEQ DESIGN REPORT	
TASK 8 - PROJECT MEETINGS TO 90%	
PHASE 5 FINAL DESIGN	\$8,400
TASK 1 - INCORPORATE 90% COMMENTS	
TASK 2 - FINALIZE DELIVERABLES	
TASK 3 - PERMITTING	
TASK 4 - PROJECT MEETINGS	
PHASE 6 - BIDDING	\$7,800
TASK 1 - DOCUMENT PREPARATION	
TASK 2 - PRE-BID MEETING	
TASK 3 - BID SUPPORT (Q&A)	
TASK 4 - AWARD AND CONSTRUCTION DOCUMENTS	
Estimated Total	\$74,900

LARAMIE BILL NYE WATERLINE ADJUSTMENTS

CITY OF LARAMIE

ENGINEER'S FEE PROPOSAL

Description	Cost
PHASE 1 - PRELIMINARY DESIGN	\$15,400
TASK 1 - SUE LEVEL A LOCATES AND SURVEY	
TASK 2 - PROJECT MANAGEMENT AND COORDINATION	
TASK 3 - EVALUATE ALIGNMENT	
TASK 4 - CONCEPTUAL DESIGN	
TASK 5 - COORDINATION AND MEETINGS	
PHASE 2 - INTERMEDIATE DESIGN	\$12,000
TASK 1 - INTEGRATE PHASE 1 COMMENTS	
TASK 2 - VALVE AND HYDRANT DESIGN	
TASK 3 - 60% PLANS	
TASK 4 - QA/QC AND CONSTRUCTABILITY	
TASK 6 - COORDINATION AND MEETINGS	
PHASE 3 - FINAL DESIGN	\$11,900
TASK 1 - INCORPORATE PHASE 2 COMMENTS	
TASK 2 - 90% PLANS	
TASK 3 - 90% REVIEW WITH CITY AND WYDOT	
TASK 4 - FINAL REVISIONS TO PLANS	
TASK 5 - DELIVERABLES	
TASK 6 - COORDINATION AND MEETINGS	
TOTAL	\$39,300

ALTERNATIVE PHASE FOR PERMITTING WYDEQ	
PHASE 4 - PERMITTING	\$3,600
TASK 1 - DEQ DESIGN REPORT	
TASK 2 - DEQ APPLICATION	
TASK 3 - PERMIT SUBMITTAL AND FOLLOW-UP	
TOTAL	\$3,600