

AMENDMENT NUMBER 03
TO CONTRACT FOR Bidding Preparation and Assistance
FOR The B2 and Bill Nye Sanitary Sewer Project

1. **Parties.** This Amendment is made and entered into this ___ day of February 2023 by and between the City of Laramie, Wyoming, a Wyoming municipal corporation (hereinafter referred to as “City”), whose address is 406 Ivinson Avenue, Laramie, Wyoming 82070 and Sunrise Engineering (hereinafter referred to as “Consultant”) whose address is 408 W. 23rd St. #2, Cheyenne, WY 82001.

2. **Purpose of Amendment.** This Amendment shall constitute Amendment Number 03 to the Agreement between City and Consultant which was duly executed on the 18th day of June 2019 to provide design and bidding services for the B2 and Bill Nye Sanitary Sewer Design. The purpose of this Amendment is to provide B2 Sewer Line Replacement – Phase 2 bidding preparation and assistance. The amended scope adds *Three Thousand Seven Hundred Twenty-Six Dollars and Seventy-Five Cents (\$3,726.75)* to the contract creating a new revised total contract amount not to exceed *Four Hundred Twenty-Five Thousand Two Hundred Forty-One Dollars and Seventy-Five Cents (\$425,241.75)*.

3. **Same Terms and Conditions.** With the exception of items explicitly delineated in this Amendment and its attachments, all terms and conditions of the Original Contract and its amendments, shall remain unchanged and in full force and effect.

4. **Entirety of Amendment.** This Amendment, consisting of Four (4) pages, represents the entire and integrated Amendment between the parties and supersedes all prior negotiations, representation, and agreements, whether written or oral.

INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the City of Laramie City Council has caused this amendment to be signed and executed in its behalf by the Mayor and President of City of Laramie City Council, and duly attested by the Consultant who has signed and executed this Agreement, the day and year first written above.

CITY OF LARAMIE, WYOMING:

By: _____
Brian Harrington, Mayor and President of City of Laramie City Council

Attest: _____
Nancy Bartholomew, CMC
City Clerk

CONSULTANT:

Sunrise Engineering

By: 
Witness: 



Laramie Office
 410 S. 4th Street, Suite 2, Laramie, Wyoming | Tel: 307.225.7572

January 26, 2023

Cole Inghram
 City of Laramie, Engineering Division
 4373 North 3rd Street
 Laramie, WY 82072

Subject: B2 Sewer Line Phase 2 Bidding Preparation and Assistance - Amendment

It is our understanding that the City of Laramie is ready to begin the bidding process for the Phase 2 section of the B2 sewer line this spring. It is our pleasure to present the City with an Amendment to our existing agreement to prep/update the construction plans, bidding documents, specifications, and engineer's opinion of probable costs (EOPC) for Phase 2 of the project. Sunrise will also assist the City with the bidding process by attending the pre-bid meeting, aiding in addenda preparation, and answering questions from prospective bidders. Below is a breakdown of our fee by task on a time and materials basis:

B2 SEWER LINE PHASE 2 BIDDING PREPARATION AND ASSISTANCE - AMENDMENT				
CITY OF LARAMIE				
ENGINEER'S FEE PROPOSAL				
Description	Cost	Hourly Break Down		
		Engineer Intern (E.I.T.) III	Engineer IV	Engineer V
TASK 1 - REVISED PLAN SET	\$ 7,600.00	40	10	
TASK 2 - REVISED PROJECT MANUAL	\$ 2,500.00	12	4	
TASK 3 - REVISED EOPC	\$ 700.00	3	1	
TASK 4 - QA/QC	\$ 2,600.00		5	7
TASK 5 - COORDINATION MEETING	\$ 1,200.00	2	2	2
TASK 6 - FINALIZE DELIVERABLES	\$ 700.00	5		
TASK 7 - BIDDING ASSISTANCE	\$ 4,100.00	12	12	
PROPOSED TOTAL	\$ 19,400.00		T&M	

Sincerely,
 SUNRISE ENGINEERING

CJ Walker, PE
 Service Center Manager

Enclosure:
 Exhibit A: Fee Schedule
 Exhibit B: Project Schedule

SUNRISE ENGINEERING

FEE SCHEDULE

EXHIBIT A

Work Code	Work Classification	Hourly Rate	Work Code	Work Classification	Hourly Rate
101	Engineer Intern (E.I.T.) I	\$110	451	Training Specialist I	\$164
102	Engineer Intern (E.I.T.) II	\$124	456	Training Manager	\$197
103	Engineer Intern (E.I.T.) III	\$140	460	Training Director	\$228
104	Engineer III	\$174	500	Funding Specialist	\$159
105	Engineer IV	\$195	510	Plan Reviewer	\$139
106	Engineer V	\$220	511	Building Inspector I	\$83
107	Senior Engineer	\$206	512	Building Inspector II	\$111
110	Principal Engineer	\$248	513	Building Inspector III	\$136
121	Electrical Engineer Intern (E.I.T.) I	\$137	525	Building Official	\$159
122	Electrical Engineer Intern (E.I.T.) II	\$155	601	GIS Tech	\$86
123	Electrical Engineer III	\$175	602	GIS Tech II	\$98
124	Electrical Engineer IV	\$201	611	GIS Specialist I	\$124
125	Electrical Engineer V	\$222	613	GIS Analyst	\$143
126	Principal Electrical Engineer	\$248	614	GIS Programmer	\$132
301	Engineering Tech I	\$101	615	GIS Team Leader	\$165
302	Engineering Tech II	\$121	51	Administrative I	\$62
303	Engineering Tech III	\$136	52	Administrative II	\$79
304	Engineering Tech IV	\$168	53	Administrative III	\$96
311	Electrical Tech I	\$107	96	Public Information Manager	\$134
312	Electrical Tech II	\$121	701	Planner I	\$98
313	Electrical Tech III	\$132	702	Planner II	\$114
314	Electrical Tech IV	\$148	703	Planner III	\$129
315	Electrical Tech V	\$160	704	Planner IV	\$145
351	Construction Observer I	\$85	705	Planner V	\$160
352	Construction Observer II	\$112	712	Project Manager II	\$188
353	Construction Observer III	\$124	723	Water Rights Specialist III	\$150
354	Construction Observer IV	\$136	921	Survey Tech	\$92
401	CAD Drafter I	\$80	930	Survey CAD Tech	\$144
402	CAD Drafter II	\$91	935	One Man Survey Crew	\$173
403	CAD Drafter/Designer III	\$110	940	Survey Manager	\$181
404	CAD Drafter/Designer IV	\$226	945	Registered Surveyor	\$195
			950	Principal Surveyor	\$216

REIMBURSABLE EXPENSE SCHEDULE

Expense	Rate	Mark-Up
Mileage	\$1.00 per mile	N/A
Field Vehicle (on site)	\$60 per day	N/A
Per Diem Meals	\$65 per day	N/A
Troxler Nuclear Density Gauge	\$50 per day	N/A
High Density Scanner	\$175 per hour	N/A
Material Testing Lab Work	Actual Cost	15%
Outside Consultants, Aerial Photography, etc.	Actual Cost	15%
Lodging	Actual Cost	10%
Other Expenses incurred	Actual Cost	10%