

Change Order

No. 1

Date of Issuance: 11/5/2019

Effective Date: 11/5/2019

Project: 22nd & Reynolds Traffic Control	Owner: City of Laramie	Owner's Contract No.: GFTS22
Contract: 22nd & Reynolds Traffic Control Contract		Date of Contract: April 18, 2019
Contractor: DOWL		Engineer's Project No.: N/A

The Contract Documents are modified as follows upon execution of this Change Order:

Description: City of Laramie staff deemed it necessary to conduct an additional public meeting for this project.

Attachments: Email from DOWL requesting the change order

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 34,105.00

Increase from previously approved Change Orders
No: 01 to No: 01:

\$ 0.00

Contract Price prior to this Change Order:

\$ 34,105.00

[Increase] of this Change Order:

\$ 2,000.00

Contract Price incorporating this Change Order:

\$ 36,105.00

Original Contract Times: Working days Calendar days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders
No. _____ to No. _____:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] of this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: _____
Project Manager (Authorized Signature)

By: _____
Owner (Authorized Signature)

By: _____
Contractor (Authorized Signature)

Date: _____

Date: _____

Date: _____

Approved by Funding Agency (if applicable): _____

Date: _____